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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

07/18/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-2(April)

Postsecondary Education Cabinet/Murray State University

Construct New Residential College Facility Calloway Complete/In Warranty2004-2006 100 08/06/07 08/06/07

Construct New Science Complex - Phase III Calloway Planning2006-2008*

Comments: Project funds became available on July 1, 2007. MuSU is attempting to facilitate the necessary budget language change to 

allow the FB 2006-2008 appropriation to be combined with the FB 2004-2006 appropriation for the required completion of the Biology 

and Chemistry building including the connector element.

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2006-2008

Construct Public Safety Building Calloway In Construction2004-2006 5 11/16/08

Comments: Scope increase was approved by the CPBO Committee at their December 2007 meeting.

Construct Recreation/Wellness Center Calloway Complete/Closed Out2002-2004 100 12/30/04 12/05/05

Equine Instruction Facility Addition Calloway Complete/Closed Out2002-2004 100 07/26/05 08/01/05

New Residential College - Richmond Hall Calloway Revising/Rebidding2006-2008

New Science Complex - Phase II Calloway In Construction2004-2006 99 03/18/08*

Comments: Biology building second floor is complete and occupied.  Chemistry shell building and connector element is approximately 

99% complete.  All work has been suspended due to funding limits.  Continued work is contingent on MuSU obtaining the required 

budget language change.

Regional Center for Emerging Technology Calloway Complete/Closed OutCPBOC-10/01/01 100 12/31/05 01/04/06

Renovate A. Carman Pavilion - Phase II Calloway Awaiting Initiation by Agency2006-2008

Renovate Ordway Hall Calloway Awaiting Initiation by Agency2006-2008

Renovate Pogue Library Calloway Awaiting Initiation by Agency2006-2008

Renovate Wells Hall Interior Calloway Awaiting Initiation by Agency2006-2008

Renovate White Hall HVAC System Calloway Awaiting Initiation by Agency2006-2008

Renovate/Addition - Waterfield Library Calloway Complete/Closed Out2004-2006 100 10/22/06 11/20/06

Replace Breathitt Veterinary Center Incinerator Christian Complete/In Warranty2004-2006 100 03/15/07 08/07/07

Replace Stewart Stadium Turf Calloway Complete/In WarrantyCPBOC-11/01/06 100 07/30/07 07/30/07

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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